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ESTIMATE RUN 08/29/2012

ESTIMATE SUMMARY 03:15:53

CONTID: C18691         ESTIMATE NO: 0001 PROG 2005

PCN: 18691-BID    COFRS REPORTING CATEGORY: 1             

CONTRACT DESCRIPTION: TIME CHARGED: DAYS

I-25, DOUGLAS-EL PASO COUNTY LINE NORTH PERCENT TIME:

PROJECT NO: IM 0252-416                   

I-25, DOUGLAS-EL PASO COUNTY LINE NORTH

NAME OF ROAD: 025A

PROJECT COUNTIES: DOUGLAS, REGION 1

CONTRACTOR:

CRUZ CONSTRUCTION INCORPORATED PAY PERIOD ENDING 08/25/2012 DATE TIME STARTED 05/21/2012

4850 GEIGER BLVD DATE LET 04/26/2012 DATE WORK BEGAN

 DATE AWARDED 05/02/2012 DATE TIME STOPPED

 DATE CONTRACT EXECUTED 05/18/2012 DATE ACCEPTED

COLORADO SPRINGS CO 80915     719-596-9226 DATE NOTICE TO PROCEED 05/21/2012

CURRENT TOTAL THIS ESTIMATE

CURRENT PROJECT AMT: 599,574.75 PARTICIPATING $ $ 172,826.79

AWARD PROJECT AMT: 526,230.75 NON-PARTICIPATING 0.00

PERCENT COMPLETE: TOTAL EARNINGS

FUNDS AVAILABLE: STOCKPILED MATERIALS 0.00

GROSS EARNINGS

TOTAL CLAIMS: 0.00 RETAINAGE -4,361.36

SECURITIES ENCUMBERED 0.00

NET EARNINGS

LIQUIDATED DAMAGES 0.00

SPEC YR:

FACS REF NO:

10.42

WORK DAYS

WORK DAYS

28.82%

426,747.96

172,826.79

172,826.79

168,465.43

$

$

$

$

172,826.79

0.00

172,826.79

0.00

172,826.79

-4,361.36

0.00

168,465.43

0.00

AMOUNT DUE 168,465.43 168,465.43

OTHER ADJUSTMENTS 0.00 0.00

PAYMENT DUE $ 168,465.43

APPROVED FOR PAYMENT BY

PROJECT COMMENT:

ESTIMATE COMMENT:

AUTOPAY ADJUSTMENT 0.00 0.00

5.0 TIME ALLOW: 48

ORIG TIME ALLOW: 39
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PCN: 18691-BID    ESTIMATE RUN 08/29/2012

PROJECT: IM 0252-416                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:15:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0005 Removal of Delineator 0.000

0.000

202-00090  
 

30.000

EACH

5.00000 0.000.000

0.00

0010 *Removal of Asphalt Mat (Planing) 0.000

2,495.000

202-00240  
 

3,615.000

SY  

1.60000 3,992.002,495.000

3,992.00

0015 Removal of Guardrail Type 3 0.000

0.000

202-01130  
 

200.000

LF  

2.00000 0.000.000

0.00

0020 Removal of Guardrail Thrie Beam 0.000

5,175.000

202-01135  
 

10,350.000

LF  

3.80000 19,665.005,175.000

19,665.00

0025 Removal of End Anchorage 0.000

0.000

202-01300  
 

1.000

EACH

125.00000 0.000.000

0.00

0030 Blading 0.000

10.000

203-01500  
 

16.000

HOUR

110.00000 1,100.0010.000

1,100.00

0035 *Erosion Log (12 Inch) 0.000

80.000

208-00002  
 

100.000

LF  

3.50000 280.0080.000

280.00

0040 *Gravel Bag 0.000

42.000

208-00034  
 

100.000

LF  

7.00000 294.0042.000

294.00

0045 Concrete Washout Structure 0.000

0.000

208-00045  
 

2.000

EACH

600.00000 0.000.000

0.00

0050 Removal and Disposal of Sediment (Labor) 0.000

0.000

208-00103  
 

16.000

HOUR

45.00000 0.000.000

0.00

0055 Removal and Disposal of Sediment (Equipment) 0.000

0.000

208-00105  
 

8.000

HOUR

75.00000 0.000.000

0.00
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PCN: 18691-BID    ESTIMATE RUN 08/29/2012

PROJECT: IM 0252-416                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:15:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0060 Sweeping (Sediment Removal) 0.000

4.000

208-00106  
 

10.000

HOUR

125.00000 500.004.000

500.00

0065 Reset Marker 0.000

0.000

210-00060  
 

12.000

EACH

75.00000 0.000.000

0.00

0070 Reset Delineator 0.000

0.000

210-00090  
 

6.000

EACH

20.00000 0.000.000

0.00

0075 Reset Ground Sign 0.000

0.000

210-00810  
 

3.000

EACH

225.00000 0.000.000

0.00

0080 Reset End Anchorage 0.000

2.000

210-01200  
 

9.000

EACH

600.00000 1,200.002.000

1,200.00

0085 Adjust Guardrail 0.000

1,088.000

210-04200  
 

2,411.000

LF  

2.25000 2,448.001,088.000

2,448.00

0090 *Seeding (Native) 0.000

0.000

212-00006  
 

0.500

ACRE

1,200.00000 0.000.000

0.00

0095 *Soil Conditioning 0.000

0.000

212-00032  
 

0.500

ACRE

3,600.00000 0.000.000

0.00

0100 *Mulching (Weed Free Hay) 0.000

0.000

213-00002  
 

0.500

ACRE

1,550.00000 0.000.000

0.00

0105 *Mulch Tackifier 0.000

0.000

213-00061  
 

100.000

LB  

2.70000 0.000.000

0.00

0110 *Stone Matrix Asphalt 0.000

375.960

403-09210  
 

498.000

TON 

155.00000 58,273.80375.960

58,273.80
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PCN: 18691-BID    ESTIMATE RUN 08/29/2012

PROJECT: IM 0252-416                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:15:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0115 *Hot Poured Joint and Crack Sealant 0.000

9.590

408-01000  
 

25.000

TON 

3,295.00000 31,599.059.590

31,599.05

0120 Tensioned Cable Barrier (TL-4) 0.000

0.000

606-20014  
 

10,560.000

LF  

10.75000 0.000.000

0.00

0125 End Anchorage (Tensioned Cable Barrier) 0.000

0.000

606-21010  
 

2.000

EACH

2,500.00000 0.000.000

0.00

0130 Delineator (Type I) 0.000

0.000

612-00001  
 

30.000

EACH

20.00000 0.000.000

0.00

0135 Reflector Strip (4 Inch) 0.000

0.000

612-00070  
 

100.000

EACH

30.00000 0.000.000

0.00

0140 Sign Panel (Class I) 0.000

0.000

614-00011  
 

15.000

SF  

22.00000 0.000.000

0.00

0145 Steel Sign Support (2-Inch Round)(Post) 0.000

0.000

614-01512  
 

31.500

LF  

20.00000 0.000.000

0.00

0150 Steel Sign Support (2-Inch Round)(Socket) 0.000

0.000

614-01522  
 

3.000

EACH

60.00000 0.000.000

0.00

0155 Impact Attenuator 0.000

0.000

614-85001  
 

1.000

EACH

21,000.00000 0.000.000

0.00

0160 Field Office (Class 1) 0.000

1.000

620-00001  
 

1.000

EACH

10,000.00000 10,000.001.000

10,000.00

0165 *Mobilization 0.000

0.600

626-00000  
 

1.000

L S 

45,747.00000 27,448.200.600

27,448.20
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PCN: 18691-BID    ESTIMATE RUN 08/29/2012

PROJECT: IM 0252-416                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:15:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0170 Public Information Services 0.000

0.500

626-01000  
 

1.000

L S 

1,200.00000 600.000.500

600.00

0175 *Epoxy Pavement Marking 0.000

0.000

627-00005  
 

650.000

GAL 

59.00000 0.000.000

0.00

0180 *Pavement Marking Paint (Low VOC Solvent Base) 0.000

6.000

627-00012  
 

20.000

GAL 

70.00000 420.006.000

420.00

0185 *Preformed Plastic Pavement Marking (Type I)(Inlaid) 0.000

67.000

627-01010  
 

200.000

SF  

14.00000 938.0067.000

938.00

0190 *Flagging 0.000

0.000

630-00000  
 

40.000

HOUR

21.50000 0.000.000

0.00

0195 *Traffic Control Inspection 0.000

1.000

630-00007  
 

25.000

DAY 

440.00000 440.001.000

440.00

0200 *Traffic Control Management 0.000

7.000

630-00012  
 

39.000

DAY 

625.00000 4,375.007.000

4,375.00

0205 *Construction Traffic Sign (Panel Size A) 0.000

9.000

630-80341  
 

24.000

EACH

37.00000 333.009.000

333.00

0210 *Construction Traffic Sign (Panel Size B) 0.000

36.500

630-80342  
 

73.000

EACH

56.00000 2,044.0036.500

2,044.00

0215 *Construction Traffic Sign (Panel Size C) 0.000

4.000

630-80343  
 

28.000

EACH

56.00000 224.004.000

224.00

0220 *Portable Message Sign Panel 0.000

1.000

630-80355  
 

2.000

EACH

2,100.00000 2,100.001.000

2,100.00
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PCN: 18691-BID    ESTIMATE RUN 08/29/2012

PROJECT: IM 0252-416                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:15:53

CUMULATIVE
AMOUNT

CAT NO0200 ROADWAY 

0225 *Advance Warning Flashing or Sequencing Arrow Panel (C 
Type) 

0.000

1.000

630-80358  
 

2.000

EACH

2,200.00000 2,200.001.000

2,200.00

0230 *Drum Channelizing Device (With Light) (Flashing) 0.000

12.000

630-80363  
 

24.000

EACH

60.00000 720.0012.000

720.00

0235 *Traffic Cone 0.000

200.000

630-80380  
 

400.000

EACH

6.00000 1,200.00200.000

1,200.00

0240 *Mobile Attenuator 0.000

1.000

630-85020  
 

2.000

EACH

1,100.00000 1,100.001.000

1,100.00

0245 F/A Minor Contract Revisions 0.000

0.000

700-70010  
 

50,000.000

F A 

1.00000 0.000.000

0.00

0250 F/A Partnering 0.000

0.000

700-70011  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0255 F/A Fuel Cost Adjustment 0.000

-186.930

700-70016  
 

2,000.000

F A 

1.00000 -186.93-186.930

-186.93

0260 F/A Roadway Smoothness Incentive 0.000

0.000

700-70018  
 

1,000.000

F A 

1.00000 0.000.000

0.00

0265 F/A Asphalt Cement Cost Adjustment 0.000

-980.330

700-70019  
 

6,000.000

F A 

1.00000 -980.33-980.330

-980.33

0270 F/A Erosion Control 0.000

0.000

700-70380  
 

10,000.000

F A 

1.00000 0.000.000

0.00

CAT 172,326.79172,326.79599,074.75CURRENT AMT0200 $ $ $
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PCN: 18691-BID    ESTIMATE RUN 08/29/2012

PROJECT: IM 0252-416                   ESTIMATE NO: 0001

REF
NO.

ITEM
NO.

ITEM
DESCRIPTION

CURRENT
QUANTITY/
UNITS

UNIT PRICE

PREV QTY/
QTY THIS PERIOD
QTY TO DATE

AMOUNT
THIS
PERIOD

03:15:53

CUMULATIVE
AMOUNT

CAT NO0400 CONSTRUCTION ENGINEERING BID ITEMS 

0280 Sanitary Facility 0.000

1.000

620-00020  
 

1.000

EACH

500.00000 500.001.000

500.00

CAT 500.00500.00500.00CURRENT AMT0400 $ $ $

$ 172,826.79172,826.79$599,574.75$CURRENT AMTPROJECT TOTAL


